



WEEK 1	Book your free consultation and tell us about your vision	We do some research and give you all the info needed to start	Hire Us and book a measured survey
WEEK 2	Measured survey of your property	First Design Proposal	Design discussion
WEEK 3	Choose your favourite design and give us the "go ahead" to finalise the planning proposal	We prepare and submit the Planning Application	The council might require more info (ie. Arboriculture report, swept path analysis)
WEEK 4-12	It's time to develop your Interior Design	After about 8 weeks from submission, we'll receive the response from the council	A Party Wall Surveyor will start the conversation with your neighbour (if applicable)
WEEK 13	Preparation of technical drawings, tender package, and submission to Building Control	Preparation of the Structural package	We might require more info prior start on site, like a CCTV survey or a Build Over Agreement
WEEK 14-16	Tender Management and recommendation of preferred Contractor	Confirm the decisions made so far and instruct the Contractor to start	Site preparation
WEEK 17-??	Site and orders management, regular visits and reports. Payment schedule and confirmation.	Build it!	Snagging and handover